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ESTIMATE RUN 11/28/2006

ESTIMATE SUMMARY 13:27:16
CONTID: C15061 ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 15061-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 128.( DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
SH 82 Advanced Detection PERCENT TIME: 98.46 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: SHE 0821-074
SH 82 Advanced Detection
NAME OF ROAD: 082A
PROJECT COUNTIES: GARFIELD EAGLE
PITKIN
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 11/28/2006 DATE TIME STARTED 02/21/2006
250 N. MAIN ST. DATE LET 01/05/2006 DATE WORK BEGAN  04/18/2006
DATE AWARDED 01/25/2006 DATE TIME STOPPED 06/28/2006
DATE CONTRACT EXECUTED 02/15/2006 DATE ACCEPTED 06/28/2006
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 02/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 470,717.78 PARTICIPATING $ 470,717.78 $ 4,032.06
AWARD PROJECT AMT:  § 425,058.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 470,717.78 4,032.06
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 470,717.78 4,032.06
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,700.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 470,717.78 10,732.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 470,717.78 10,732.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,732.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15061 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15061-BID ESTIMATE RUN 11/28/2006
PROJECT: SHE 0821-074 ESTIMATE NO: 0004 13:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR (DELETED BY 105 DATED 6/19/06) 0.000 0.000
EACH 0.000 0.00
20.20000 0.000 0.00
0010 203-01597 *POTHOLING 55.000 55.000
HOUR 0.000 0.00
160.00000 55.000 8,800.00
0015 212-00006 *SEEDING (NATIVE) 3.220 3.220
ACRE 0.000 0.00
743.00000 3.220 2,392.46
0020 213-00002 *MULCHING (WEED FREE HAY) 3.220 3.220
ACRE 0.000 0.00
743.00000 3.220 2,392.46
0025 213-00061 *MULCH TACKIFIER 600.000 600.000
1B 0.000 0.00
1.55000 600.000 930.00
0030 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 91.690 91.690
TON 0.000 0.00
416.00000 91.690 38,143.04
0035 612-00001 DELINEATOR (TYPE I) 26.000 26.000
EACH 0.000 0.00
27.20000 26.000 707.20
0040 613-00001 *DIRECTIONAL BORING CONDUIT 1,858.500 1,858.500
LF 0.000 0.00
44.00000 1,858.500 81,774.00
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 11,904.500 11,904.500
LF 0.000 0.00
12.00000 11,904.500 142,854.00
0050 613-01301 3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 770.500 770.500
LF 0.000 0.00
30.00000 770.500 23,115.00
0055 613-10000 WIRING 1.000 1.000
LS 0.000 0.00

9,075.00000 1.000 9,075.00
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PCN: 15061-BID ESTIMATE RUN 11/28/2006
PROJECT: SHE 0821-074 ESTIMATE NO: 0004 13:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 27.000 27.000
EACH 0.000 0.00
1,318.00000 27.000 35,586.00
0065 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 52.000 52.000
(NON-INVASIVE)
EACH 0.000 0.00
846.00000 52.000 43,992.00
0070 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0075 630-00000 *FLAGGING 408.000 408.000
HOUR 0.000 0.00
27.00000 408.000 11,016.00
0080 630-00007 *TRAFFIC CONTROL INSPECTION 9.000 8.000
DAY 1.000 55.00
55.00000 9.000 495.00
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 41.000
DAY 0.000 0.00
405.00000 41.000 16,605.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 101.000 78.300
EACH 22.700 1,248.50
55.00000 101.000 5,555.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) (DELETED BY 0.000 0.000
105 DATED 6/19/06)
EACH 0.000 0.00
27.50000 0.000 0.00
0100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 562.50
1,125.00000 5.000 5,625.00
0105 630-80360 *DRUM CHANNELIZING DEVICE 48.000 43.200
EACH 4.800 132.00
27.50000 48.000 1,320.00
0110 630-80380 *TRAFFIC CONE 205.000 184.500
EACH 20.500 184.50

9.00000 205.000 1,845.00



CONTID: C15061 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15061-BID ESTIMATE RUN 11/28/2006
PROJECT: SHE 0821-074 ESTIMATE NO: 0004 13:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 0.000 0.000
6/19/06)
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 6/19/06)
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 6/19/06) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY) FOR IMPLEMENTATING TRAFFIC CONTROL PLAN
co 2 EACH 0.100 1,849.56
18,495.62000 1.000 18,495.62
CAT 0200 CURRENT AMT $ 470,717.78 $ 4,032.06$ 470,717.78

PROJECT TOTAL CURRENT AMT § 470,717.78 $ 4,032.06 % 470,717.78



